Timetable and planning

Deephams Sewage Works Upgrade
Phase 1 consultation
Find out about
• What is happening and when

No decisions have been made about the Deephams Sewage Works Upgrade and
this is the first of two phases of consultation where you can have your say.

Who will decide whether the proposals go ahead?
There are a number of decisions that will have to be made following the
first phase of public consultation and before we can submit an application
for permission to build the Deephams Sewage Works Upgrade.
We have to propose the most appropriate treatment processes to use for the
upgrade, to make sure that we meet the treated wastewater quality standards
set by the Environment Agency while we are building the upgrade and after
construction has finished. We will base this proposal on feedback from the
consultation, expert advice from the contractors we will employ to build the
upgrade and the results of additional design, engineering and environmental
work carried out by these contractors and our project team.

Ofwat will have to approve the
funding of the cost of the Deephams
Sewage Works Upgrade. There are two
possible routes that our application for
permission to build the upgrade could
take. If, following the first phase of
public consultation, our preferred site
is confirmed and our application is for
permission to build the new sewage
works on the existing Deephams
Sewage Works site, then we would
submit it to the London Borough of
Enfield.

The Borough’s Planning Department
would be responsible for deciding
upon our application, and would take
into account the views of local people
and consultees. The Greater London
Authority would also provide its
comments on the proposals during this
process. It is likely to take around nine
months for the London Borough of
Enfield to make its decision.

• How we will apply for permission
to build the upgrade

However, if following the first phase
of public consultation, a different
site is confirmed as the preferred site,
then the upgrade would become a
Nationally Significant Infrastructure
Project (NSIP) and we would need to
submit our application to the Planning
Inspectorate. This would be through an
application for a Development Consent
Order under the Planning Act 2008.

A panel of Planning Inspectorate
commissioners would then be
appointed to look at the application in
detail and give their recommendations
to the Secretary of State, who would
make the final decision. It is likely to
take approximately six months longer
for this decision to be made than in the
timetable shown.

2012

2013

2014

2015

2020 –2021

July – October 2012

Summer/Autumn 2013

Winter 2013 – Spring 2014

April 2015

2020 – 2021

Phase 1 consultation
Consultation on the preferred site, potential treatment
options and our proposals for building the upgrade.
This is the current phase of consultation.

Phase 2 consultation
Consultation on the more detailed designs of our
proposals for the upgrade, including details of our
assessment of environmental and other impacts
and our proposals for avoiding and mitigating any
potential negative environmental and community
effects of the upgrade.

We assess the consultation responses, issue
a consultation feedback report and make changes
to and finalise the documents needed for the
application for permission to build the upgrade.

Earliest date for approval of our
application for permission to build
the upgrade.

 nticipated date for
A
completion of the
Deephams Sewage
Works Upgrade.

October – December 2012

May 2014

We assess the consultation responses, issue a
consultation feedback report, make changes to
our proposals and confirm the preferred option for
the Deephams Sewage Works Upgrade project.

We submit our application for
permission to build the upgrade.

December 2012 – Summer 2013

Opportunity for members of the public
and others to make representations to the
planning authority on the application.

We prepare more detailed designs of our proposals for the
upgrade and carry out an Environmental Impact Assessment.

Summer 2014

August 2015
Earliest date for starting the
main construction work, which
will be completed in phases
over a number of years.

