Deephams Sewage Works Upgrade

Timetable
and planning

Phase 1 consultation
Find out about
• What is happening and when
•H
 ow we will apply for permission
to build the upgrade

No decisions have been made about the Deephams Sewage Works Upgrade and
this is the first of two phases of consultation where you can have your say.
2015

2020 –2021

Winter 2013 – Spring 2014

April 2015

2020 – 2021

We assess the consultation
responses, issue a consultation
feedback report and make
changes to and finalise the
documents needed for the
application for permission
to build the upgrade.

Earliest date for approval of
our application for permission
to build the upgrade.

Anticipated date for
completion of the
Deephams Sewage
Works Upgrade.

2012

2013

2014

July – October 2012

Summer/Autumn 2013

Phase 1 consultation
Consultation on the preferred site,
potential treatment options and our
proposals for building the upgrade.
This is the current phase of consultation.

Phase 2 consultation
Consultation on the more detailed
designs of our proposals for the upgrade,
including details of our assessment of
environmental and other impacts and
our proposals for avoiding and mitigating
any potential negative environmental
and community effects of the upgrade.

October – December 2012
We assess the consultation responses,
issue a consultation feedback report, make
changes to our proposals and confirm
the preferred option for the Deephams
Sewage Works Upgrade project.

May 2014
We submit our application for
permission to build the upgrade.
Summer 2014

December 2012 – Summer 2013
We prepare more detailed designs of our
proposals for the upgrade and carry out
an Environmental Impact Assessment.

Opportunity for members
of the public and others to make
representations to the planning
authority on the application.

August 2015
Earliest date for starting the
main construction work, which
will be completed in phases
over a number of years.

Who will decide whether the
proposals go ahead?
There are a number of decisions that will
have to be made following the first phase
of public consultation and before we can
submit an application for permission to build
the Deephams Sewage Works Upgrade.

We have to propose the most appropriate
treatment processes to use for the upgrade,
to make sure that we meet the treated
wastewater quality standards set by the
Environment Agency while we are building the
upgrade and after construction has finished.
We will base this proposal on feedback
from the consultation, expert advice from
the contractors we will employ to build the
upgrade and the results of additional design,
engineering and environmental work carried
out by these contractors and our project team.
Ofwat will have to approve the funding of the
cost of the Deephams Sewage Works Upgrade
(see the ‘Funding’ leaflet).

There are two possible routes that our
application for permission to build the
upgrade could take. If, following the first
phase of public consultation, our preferred
site is confirmed and our application is for
permission to build the new sewage works
on the existing Deephams Sewage Works
site, then we would submit it to the London
Borough of Enfield.

However, if following the first phase of public
consultation, a different site is confirmed as
the preferred site, then the upgrade would
become a Nationally Significant Infrastructure
Project (NSIP) and we would need to submit
our application to the Planning Inspectorate.
This would be through an application for
a Development Consent Order under the
Planning Act 2008.

The Borough’s Planning Department would be
responsible for deciding upon our application,
and would take into account the views of local
people and consultees. The Greater London
Authority would also provide its comments on
the proposals during this process. It is likely
to take around nine months for the London
Borough of Enfield to make its decision.

A panel of Planning Inspectorate
commissioners would then be appointed to
look at the application in detail and give their
recommendations to the Secretary of State,
who would make the final decision. It is likely
to take approximately six months longer for
this decision to be made than shown in the
timetable.

There are two possible routes that
our application for permission to
build the upgrade could take.

Find out more
Visit our consultation website:
www.deephamsconsultation.co.uk
Call
Textphone
Email

0845 366 2957
0845 7200 899
customer.feedback@thameswater.co.uk

